COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 15/ 2011

ESTI MATE SUMVARY 08:10: 09
CONTI D: C17121 ESTI MATE NO 0008 FINL SPEC YR 2005
PCN: 17121-BID COFRS REPORTI NG CATECCRY: 6 FACS REF NO
CONTRACT DESCRI PTI O\ TI ME CHARGED: 89.0 DAYS TIME ALLOW 90 WORK DAYS
FY10 Traffic Signal |nprovenents PERCENT TI VE: 98. 89 ORI G TI ME ALLON 90 WORK DAYS

PRQJECT NO SHE R600- 337
FY10 R6 Traffic Signal |nprovenents & Raised Median

NAME OF ROAD: SHO5, SH128 & US287
PRQJECT COUNTI ES: BROOWFI ELD, REG ON 6 DENVER
JEFFERSON, REG ON 6
CONTRACTOR:
K. E. C. 1. COLORADO | NCORPCRATED PAY PERI OD ENDI NG 02/ 15/ 2011 DATE TI ME STARTED 04/ 05/ 2010
5750 W Al RPORT RQOAD DATE LET 12/ 17/ 2009 DATE WORK BEGAN 04/ 05/ 2010
DATE AWARDED 01/ 06/ 2010 DATE TI ME STOPPED 12/ 16/2010
DATE CONTRACT EXECUTED 02/ 01/ 2010 DATE ACCEPTED 12/ 16/ 2010
SEDALI A CO 80135 303/ 791- 3759 DATE NOTI CE TO PROCEED 04/ 05/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 630, 831. 74 PARTI Cl PATI NG $ 630, 800. 74 $ 958. 00
AWARD PRQIECT AMT: $ 664, 318. 00 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 630, 800. 74 958. 00
FUNDS AVAI LABLE: $ 31.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 630, 800. 74 958. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 9,964. 77
SECURI TI ES ENCUVBERED 0.00 -9,964.77
NET EARNI NGS 630, 800. 74 958. 00
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 630, 800. 74 958. 00
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNENT DUE $ 958. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl7121 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17121-BID ESTI MATE RUN 02/ 15/ 2011
PRQIECT: SHE R600- 337 ESTI MATE NO 0008 08: 10: 09
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00195 Renoval of Median Cover 86. 000 86. 000
Sy 0. 000 0.00
25. 00000 86. 000 2, 150. 00
0010 202- 00200 Renoval of Sidewal k 55. 000 55. 000
Sy 0. 000 0.00
15. 00000 55. 000 825. 00
0015 202- 00203 Renoval of Curb and Gutter 514. 000 514. 000
LF 0. 000 0.00
8. 00000 514. 000 4,112.00
0020 202- 00206 Renoval of Concrete Curb Ranp 103. 000 103. 000
Sy 0. 000 0.00
26. 00000 103. 000 2,678.00
0025 202- 00220 Renoval of Asphalt Mat 133. 000 133. 000
Sy 0. 000 0.00
28. 00000 133. 000 3,724.00
0030 202- 00250 *Renoval of Pavenent Marking 1, 685. 000 1, 685. 000
SF 0. 000 0.00
2.20000 1, 685. 000 3,707.00
0035 202- 00828 *Renoval of Traffic Signal Equi prent 1. 000 1. 000
LS 0. 000 0.00
2, 750. 00000 1. 000 2, 750. 00
0040 203-01597 *Pot hol i ng 73. 000 73.000
HOUR 0. 000 0.00
132. 00000 73. 000 9, 636. 00
0045 208- 00002 Erosion Log (12 Inch) 554. 000 554. 000
LF 0. 000 0.00
4. 00000 554. 000 2,216.00
0050 208- 00034 G avel Bag 40. 000 40. 000
LF 0. 000 0.00
5. 00000 40. 000 200. 00
0055 208- 00045 Concrete Washout Structure 2. 000 2.000
EACH 0. 000 0.00

700. 00000 2.000 1, 400. 00



CONTI D Cl7121 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17121-BID ESTI MATE RUN 02/ 15/ 2011
PRQIECT: SHE R600- 337 ESTI MATE NO 0008 08: 10: 09
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00050 StormDrain Inlet Protection 6. 000 6. 000
EACH 0. 000 0.00
160. 00000 6. 000 960. 00
0065 208-00070 Stabilized Construction Entrance 2.000 2.000
EACH 0. 000 0. 00
1, 050. 00000 2. 000 2,100. 00
0070 208- 00205 Erosi on Control Supervisor 52. 000 52. 000
HOUR 0. 000 0. 00
40. 00000 52. 000 2, 080. 00
0075 210- 00810 *Reset Gound Sign 1. 000 1. 000
EACH 0. 000 0. 00
215. 00000 1. 000 215. 00
0080 210-00815 *Reset Sign Panel 9. 000 9. 000
EACH 0. 000 0. 00
50. 00000 9. 000 450. 00
0085 210- 00870 *Reset Coordination Unit 2. 000 2.000
EACH 0. 000 0. 00
330. 00000 2. 000 660. 00
0090 304- 06007 Aggregat e Base Course (d ass 6) 53. 000 53. 000
(e 0. 000 0. 00
93. 00000 53. 000 4,929. 00
0095 403-00721 *Hot M x Asphalt (Patching) (Asphalt) 190. 000 190. 000
Sy 0. 000 0. 00
134. 00000 190. 000 25, 460. 00
0100 503-00036 *Drilled Caisson (36 Inch) 57. 000 57. 000
LF 0. 000 0. 00
240. 00000 57. 000 13, 680. 00
0105 503-00048 *Drilled Caisson (48 Inch) 84. 000 84. 000
LF 0. 000 0. 00
300. 00000 84. 000 25, 200. 00
0110 607-11525 Fence (Pl astic) 28. 000 28. 000
LF 0. 000 0. 00

2.50000 28. 000 70. 00



CONTI D Cl7121 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 17121-BI D ESTI MATE RUN 02/ 15/ 2011
PRQJECT: SHE R600- 337 ESTI MATE NO 0008 08:10: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 608- 00000 Concrete Sidewal k 63. 000 63. 000
SY 0. 000 0. 00
56. 00000 63. 000 3,528. 00
0120 608-00010 Concrete Curb Ranp (Type 1A) 131. 000 131. 000
SY 0. 000 0. 00
145. 00000 131. 000 18, 995. 00
0125 609-21020 Curb and Qutter Type 2 (Section I1-B) 108. 000 108. 000
LF 0. 000 0. 00
27.00000 108. 000 2,916. 00
0130 609-21021 Curb and CGutter Type 2 (Section II-M 0. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0135 609-40010  *Curb Type 4 (Section B) 2, 564. 000 2, 564. 000
LF 0. 000 0. 00
7.50000 2,564. 000 19, 230. 00
0140 609-40011  *Curb Type 4 (Section M 36. 000 36. 000
LF 0. 000 0. 00
7.50000 36. 000 270. 00
0145 610- 00030 Medi an Cover Material (Concrete) (4 Inch) 5, 152. 000 5, 152. 000
SF 0. 000 0. 00
4. 00000 5,152. 000 20, 608. 00
0150 612-00002 *Del i neator (Type I1) (Bk-Bk) 7.000 6. 000
EACH 0. 000 0. 00
31. 00000 6. 000 186. 00
0155 612-00003  *Delineator (Type I11) 4.000 4.000
EACH 0. 000 0. 00
26. 00000 4. 000 104. 00
0160 613-00206 *2 Inch Electrical Conduit (Bored) 3,542. 000 3, 542. 000
LF 0. 000 0. 00
9. 00000 3,542. 000 31, 878. 00
0165 613-00306 *3 Inch Electrical Conduit (Bored) 2,214.000 2,214.000
LF 0. 000 0. 00
10. 00000 2,214.000 22, 140. 00



CONTI D Cl7121 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17121-BI D ESTI MATE RUN 02/ 15/ 2011
PRQJECT: SHE R600- 337 ESTI MATE NO 0008 08: 10: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 613-06000 *Meter Pole 2.000 2.000
EACH 0. 000 0. 00
3, 000. 00000 2.000 6, 000. 00
0175 613-07000 *Pul | Box (Special) 10. 000 10. 000
EACH 0. 000 0. 00
330. 00000 10. 000 3, 300. 00
0180 613-07023 *Pul | Box (24"x36"x24") 10. 000 10. 000
EACH 0. 000 0. 00
660. 00000 10. 000 6, 600. 00
0185 613-07040 *Pul | Box (30"x48"x24") 2.000 2.000
EACH 0. 000 0. 00
990. 00000 2.000 1, 980. 00
0190 613-70400 *Lum naire H gh Pressure Sodi um (400 Watt) 6. 000 6. 000
EACH 0. 000 0. 00
330. 00000 6. 000 1, 980. 00
0195 614-00011 *Sign Panel (Oass I) 127. 000 127. 000
SF 0. 000 0. 00
12. 00000 127. 000 1, 524. 00
0200 614-70150 *Pedestrian Signal Face (16) (Countdown) 14. 000 14. 000
EACH 0. 000 0. 00
770. 00000 14. 000 10, 780. 00
0205 614-70336 *Traffic Signal Face (12-12-12) (LED) 32. 000 32. 000
EACH 0. 000 0. 00
700. 00000 32. 000 22,400. 00
0210 614-70560 *Traffic Signal Face (12-12-12-12-12) (LED) 14. 000 14. 000
EACH 0. 000 0. 00
1, 200. 00000 14. 000 16, 800. 00
0215 614-72875 *Loop Detector Wre 9, 024. 000 9, 024. 000
LF 0. 000 0. 00
2. 75000 9, 024. 000 24,816. 00
0220 614-72876 *Traffic Signal Vehicle Detector Anplifier (Loop Type) 12. 000 12.000
EACH 0. 000 0. 00
495. 00000 12. 000 5, 940. 00



CONTI D Cl7121 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17121-BID ESTI MATE RUN 02/ 15/ 2011
PRQJECT: SHE R600- 337 ESTI MATE NO 0008 08: 10: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 12. 000 12. 000
(Non- I nvasi ve) EACH 0. 000 0. 00
385. 00000 12. 000 4, 620. 00
0230 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0. 000 0. 000
EACH 0. 000 0. 00
12, 100. 00000 0. 000 0. 00
0235 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0. 00
13, 750. 00000 1. 000 13, 750. 00
0240 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 3. 000 3. 000
EACH 0. 000 0. 00
18, 700. 00000 3. 000 56, 100. 00
0245 614-82010 *Traffic Signal Pole Steel (1 Mast Arm) (1-55 Ft) 1. 000 1. 000
EACH 0. 000 0. 00
10, 450. 00000 1. 000 10, 450. 00
0250 614-82010 *Traffic Signal Pole Steel (1 Mast Arm) (1-65 Ft) 1. 000 1. 000
EACH 0. 000 0. 00
15, 950. 00000 1. 000 15, 950. 00
0255 614-86246 *Controll er (Type 170E- HC11) 1. 000 1. 000
EACH 0. 000 0. 00
16, 500. 00000 1. 000 16, 500. 00
0260 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0265 627-00004 *Epoxy Paverent MarKking 1, 174. 000 1,174.000
SF 0. 000 0. 00
2. 64000 1, 174. 000 3, 099. 36
0270 627-30405 *Pref ormed Ther nopl astic Pavenment Marking (Wrd- Synbol ) 130. 000 130. 000
SF 0. 000 0. 00
16. 00000 130. 000 2,080. 00
0275 627-30410 *Preformed Thernopl astic Paverment Marking (Xwal k- St op 1,077.000 1,077.000
Li ne
) SF 0. 000 0. 00
9. 00000 1,077.000 9, 693. 00



CONTI D Cl7121 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17121-BI D ESTI MATE RUN 02/ 15/ 2011
PRQJECT: SHE R600- 337 ESTI MATE NO 0008 08:10: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 630- 00000 *Fl aggi ng 498. 000 496. 000
HOUR 2.000 48. 00
24. 00000 498. 000 11, 952. 00
0285 630- 00007 *Traffic Control Inspection 78. 000 78. 000
DAY 0. 000 0. 00
110. 00000 78. 000 8, 580. 00
0290 630-00012 *Traffic Control Managenent 67. 000 66. 000
DAY 1. 000 460. 00
460. 00000 67. 000 30, 820. 00
0295 630- 00015 *Uni formed Traffic Control Coordination 46. 000 46. 000
HOUR 0. 000 0. 00
4. 50000 46. 000 207. 00
0300 630- 00020 *Traffic Control Vehicle 0. 000 0. 000
DAY 0. 000 0. 00
92. 00000 0. 000 0. 00
0305 630-80341 *Construction Traffic Sign (Panel Size A) 11. 000 11. 000
EACH 0. 000 0. 00
38. 00000 11. 000 418. 00
0310 630-80342 *Construction Traffic Sign (Panel Size B) 39. 000 39. 000
EACH 0. 000 0. 00
55. 00000 39. 000 2,145. 00
0315 630-80343 *Construction Traffic Sign (Panel Size C 6. 000 6. 000
EACH 0. 000 0. 00
71. 00000 6. 000 426. 00
0320 630-80344 *Construction Traffic Sign (Special) 112. 000 112. 000
SF 0. 000 0. 00
19. 00000 112. 000 2,128.00
0325 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 3. 000 3. 000
Type
yee) EACH 0. 000 0. 00
2,200. 00000 3. 000 6, 600. 00
0330 630- 80359 *Portabl e Message Sign Panel 26. 000 26. 000
DAY 0. 000 0. 00
110. 00000 26. 000 2, 860. 00



CONTI D: Cl7121 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17121-BID ESTI MATE RUN 02/ 15/ 2011
PRQJECT: SHE R600- 337 ESTI MATE NO 0008 08: 10: 09
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 630- 80360 *Drum Channel i zi ng Devi ce 30. 000 30. 000
EACH 0. 000 0. 00
44. 00000 30. 000 1, 320. 00
0340 630- 80380 *Traffic Cone 136. 000 136. 000
EACH 0. 000 0. 00
2.50000 136. 000 340. 00
0345 630- 85041 *| npact Attenuator (Truck Munted Attenuator) 3. 000 2.000
DAY 1.000 450. 00
450. 00000 3. 000 1, 350. 00
0350 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700- 70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700- 70028 F/ A ESB Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700- 70035 F/ A UTC Officer Tine 2, 080. 000 2, 080. 000
F A 0. 000 0. 00
1. 00000 2, 080. 000 2, 080. 00
0375 700- 70036 Forced Accounts Landsape Restoration 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700- 70072 F/ A Qotain Power from Xcel Energy 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D Cl7121 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 17121-BID ESTI MATE RUN 02/ 15/ 2011
PRQIECT: SHE R600- 337 ESTI MATE NO 0008 08: 10: 09
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 700- 70589 F/ A Environnental Health & Safety Managenent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 625- 00001 *Construction Surveying (Hourly) 6. 000 6. 000
HOUR 0. 000 0. 00
138. 00000 6. 000 828. 00
0415 614-81135 Traffic Signal -Light Pole Steel (1-35 Foot Mast Arn) SE 1. 000 1. 000
Corner of 56th & SH 95
EACH 0. 000 0. 00
11, 945. 00000 1. 000 11, 945. 00
0420 614- 84000 Traffic Signal Pedestal Pole Steel SWCorner 56th & SH 1. 000 1. 000
95
EACH 0. 000 0. 00
2, 300. 00000 1. 000 2, 300. 00
0425 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 5. 000 5. 000
EACH 0. 000 0. 00
162. 00000 5. 000 810. 00
0430 609-71000 Curb (Special) 50. 000 50. 000
LF 0. 000 0. 00
68. 30000 50. 000 3,415. 00
0435 614-81175 Traffic Signal -Light Pole Steel (1-75 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
24, 170. 00000 1. 000 24,170. 00
0440 503-00054 Drilled Caisson (54 Inch) 21. 000 21. 000
LF 0. 000 0. 00
518. 00000 21. 000 10, 878. 00
0445 210- 00831 Reset Traffic Signal Head 2.000 2.000
EACH 0. 000 0. 00
360. 00000 2.000 720. 00
0450 900- 00006 Added Item (Dol lar)/ 5, 239. 380 5, 239. 380
DOL 0. 000 0. 00

1. 00000 5, 239. 380 5, 239. 38



CONTI D Cl7121 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 17121-BID ESTI MATE RUN 02/ 15/ 2011
PRQIECT: SHE R600- 337 ESTI MATE NO 0008 08: 10: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0455 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
4, 100. 00000 1. 000 4,100. 00
CAT 0200 CURRENT AMI  $ 614,081.74 $ 958. 00 $ 614, 050. 74

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0395 620-00011 Field Laboratory (O ass 1) 1. 000 1. 000
EACH 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
0400 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
750. 00000 1. 000 750. 00
0410 626-01000 Public Information Services 0. 000 0. 000
LS 0. 000 0. 00
4, 100. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI $ 16, 750. 00 $ 0.00% 16, 750. 00

PRQJIECT TOTAL CURRENT AMI  $ 630,831.74 $ 958. 00 $ 630, 800. 74



